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ESTIMATE RUN 12/04/2001

ESTIMATE SUMMARY 09:14:59

CONTID: C13531         ESTIMATE NO: 0001 PROG 1999

PCN: 13531-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VASQUEZ/STEELE SAFETY IMPROV PERCENT TIME:

PROJECT NO: C M320-013                    

VASQUEZ/STEELE SAFETY IMPROV

NAME OF ROAD: 85

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 12/03/2001 DATE TIME STARTED 11/13/2001

6663 COLORADO BLVD. DATE LET 10/18/2001 DATE WORK BEGAN 11/13/2001

 DATE AWARDED 10/22/2001 DATE TIME STOPPED 08/26/2002

 DATE CONTRACT EXECUTED 11/02/2001 DATE ACCEPTED 08/26/2002

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 11/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 469,965.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 453,864.50 NON-PARTICIPATING 87,677.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -449.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.78

WORK DAYS

WORK DAYS

18.66%

382,287.71

87,677.50

87,677.50

87,227.54

$

$

$

$

0.00

87,677.50

87,677.50

0.00

87,677.50

-449.96

0.00

87,227.54

0.00

AMOUNT DUE 87,227.54 87,227.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,227.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0010 REMOVAL OF GUARD POST 0.000

0.000

202-00080  
 

3.000

EACH

75.00000 0.000.000

0.00

0015 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

10.600

SY  

20.00000 0.000.000

0.00

0020 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

168.000

LF  

5.00000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,840.340

SY  

9.00000 0.000.000

0.00

0030 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

3.000

EACH

100.00000 0.000.000

0.00

0035 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

100.00000 0.000.000

0.00

0040 REMOVAL OF CONCRETE FOOTING 0.000

0.000

202-00900  
 

5.000

EACH

400.00000 0.000.000

0.00

0045 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

600.00000 0.000.000

0.00

0050 *SAWING ASPHALT MATERIAL (6 INCH) 0.000

1,600.000

202-05026  
 

1,916.000

LF  

1.00000 1,600.001,600.000

1,600.00

0055 POTHOLING 0.000

4.000

203-01597  
 

8.000

HOUR

200.00000 800.004.000

800.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

18.00000 0.000.000

0.00

0065 SEDIMENT TRAP 0.000

0.000

208-00033  
 

1.000

EACH

0.00000 0.000.000

0.00

0070 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

500.00000 0.000.000

0.00

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

160.00000 0.000.000

0.00

0080 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

2.000

EACH

420.00000 0.000.000

0.00

0085 *RESET PEDESTAL POLE 0.000

0.000

210-00858  
 

1.000

EACH

800.00000 0.000.000

0.00

0090 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

1.000

EACH

230.00000 0.000.000

0.00

0095 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

2.000

EACH

360.00000 0.000.000

0.00

0100 MODIFY FENCE 0.000

0.000

210-01001  
 

10.000

LF  

50.00000 0.000.000

0.00

0105 MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

1,585.000

CF  

5.00000 0.000.000

0.00

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.250

250-00010  
 

1.000

L S 

5,000.00000 1,250.000.250

1,250.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

75.00000 0.000.000

0.00

0120 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

50.00000 0.000.000

0.00

0125 RECONDITIONING 0.000

0.000

306-01000  
 

2,592.390

SY  

3.00000 0.000.000

0.00

0130 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

79.140

TON 

110.00000 0.000.000

0.00

0135 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

323.000

SY  

40.00000 0.000.000

0.00

0140 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

352.000

SY  

2.50000 0.000.000

0.00

0145 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

23.000

LF  

300.00000 0.000.000

0.00

0150 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

395.380

TON 

110.00000 0.000.000

0.00

0155 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

84.000

LF  

10.00000 0.000.000

0.00

0160 CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

968.000

SY  

35.00000 0.000.000

0.00

0165 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

80.000

SY  

100.00000 0.000.000

0.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

60.000

LF  

11.00000 0.000.000

0.00

0175 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

1,155.000

LF  

12.00000 0.000.000

0.00

0180 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

53.000

LF  

8.50000 0.000.000

0.00

0185 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

3,099.000

SF  

5.00000 0.000.000

0.00

0190 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

531.000

613-01200  
 

1,361.000

LF  

10.00000 5,310.00531.000

5,310.00

0195 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

984.000

613-01300  
 

1,601.000

LF  

30.00000 29,520.00984.000

29,520.00

0200 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

5.000

EACH

275.00000 0.000.000

0.00

0205 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

5.000

EACH

675.00000 0.000.000

0.00

0210 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

200.000

SF  

25.00000 0.000.000

0.00

0215 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 0.000

0.000

614-60300  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0220 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

6.000

EACH

615.00000 0.000.000

0.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

13.000

EACH

885.00000 0.000.000

0.00

0230 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

11,000.00000 0.000.000

0.00

0235 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

6.000

EACH

344.00000 0.000.000

0.00

0240 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

3.000

EACH

5,060.00000 0.000.000

0.00

0245 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

2.000

EACH

5,570.00000 0.000.000

0.00

0250 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

1.000

EACH

2,580.00000 0.000.000

0.00

0255 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

830.00000 0.000.000

0.00

0260 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

25,000.00000 25,000.001.000

25,000.00

0265 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

5,000.00000 2,500.000.500

2,500.00

0270 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

35,000.00000 17,500.000.500

17,500.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

31.000

SF  

12.50000 0.000.000

0.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

568.000

SF  

8.50000 0.000.000

0.00

0285 FLAGGING 0.000

0.000

630-00000  
 

105.000

HOUR

19.00000 0.000.000

0.00

0290 TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

100.000

DAY 

100.00000 900.009.000

900.00

0295 TRAFFIC CONTROL MANAGEMENT 0.000

2.000

630-00012  
 

38.000

DAY 

370.00000 740.002.000

740.00

0300 UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000

0.000

630-00015  
 

0.000

HOUR

50.00000 0.000.000

0.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

3.000

630-80343  
 

6.000

EACH

200.00000 600.003.000

600.00

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

32.000

SF  

20.00000 320.0016.000

320.00

0315 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

0.000

0.500

630-80357  
 

1.000

EACH

3,000.00000 1,500.000.500

1,500.00

0320 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

50.000

EACH

65.00000 0.000.000

0.00

0325 TRAFFIC CONE 0.000

12.500

630-80380  
 

50.000

EACH

11.00000 137.5012.500

137.50

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13531-BID    ESTIMATE RUN 12/04/2001

PROJECT: C M320-013                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 ADDED ITEM (LUMP SUM)/ RADIUS CHANGE I-70 RAMP MCR1, 
LINE 1

0.000

0.000

900-00014  
 

1.000

L S 

4,776.66000 0.000.000

0.00

0365 ADDED ITEM (LUMP SUM)/ TRAFFIC SIGNAL CHANGES 
MCR1,LINE2

0.000

0.000

900-00014  
 

1.000

L S 

6,848.12000 0.000.000

0.00

0370 REM DELINEATOR MCR1, LINE 3 0.000

0.000

202-00090  
 

40.000

EACH

5.00000 0.000.000

0.00

CAT 87,677.5087,677.50469,965.21CURRENT AMT0200 $ $ $

$ 87,677.5087,677.50$469,965.21$CURRENT AMTPROJECT TOTAL


